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ESTIMATE RUN 10/14/2004

ESTIMATE SUMMARY 13:33:06
CONTID: C14743 ESTIMATE NO: 0008 FINL SPEC YR:2002
PCN: 14743-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 160.( DAYS TIME ALLOW: 7/15/20( FIXED COMPLETION DAT
R3 Pavement Markings FYO04 PERCENT TIME: 124.03 ORIG TIME ALLOW: 7/15/20( FIXED COMPLETION DAT
PROJECT NO: MC R300-118
R3 Pavement Markings FY04
NAME OF ROAD: 999
PROJECT COUNTIES: STATEWIDE VARIOUS
CONTRACTOR:
WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 10/14/2004 DATE TIME STARTED 03/09/2004
632 WEST GUNNISON DATE LET 02/12/2004 DATE WORK BEGAN 04/20/2004
DATE AWARDED 02/17/2004 DATE TIME STOPPED 08/15/2004
DATE CONTRACT EXECUTED 03/08/2004 DATE ACCEPTED 08/15/2004
GRAND JUCTION CO 81501 970/242-1800 DATE NOTICE TO PROCEED 03/09/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,842,500.00 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 1,553,140.00 NON-PARTICIPATING 1,842,500.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 1,842,500.00 0.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,842,500.00 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 578.11
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,842,500.00 578.11
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,842,500.00 578.11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 578.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14743-BID ESTIMATE RUN 10/14/2004
PROJECT: MC R300-118 ESTIMATE NO: 0008 13:33:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00250 *REMOVAL OF PAVEMENT MARKING 58,198.000 58,198.000
SF 0.000 0.00
0.30000 58,198.000 17,459.40
0010 626-00000  MOBILIZATION UPDATED AUTOMATICALLY BY SITE MANAGER 1.000 1.000
Ls 0.000 0.00
7,500.00000 1.000 7,500.00
0015 627-00005 *EPOXY PAVEMENT MARKING PLAN QUANTITY MODIFIED BY CMO 59,300.000 59,300.000
#2.
GAL 0.000 0.00
30.00000 59,300.000 1,779,000.00
0020 627-00200 WARRANTED EPOXY PAVEMENT MARKING 58,198.000 58,198.000
SF 0.000 0.00
0.30000 58,198.000 17,459.40
0025 627-00202 EPOXY PAVEMENT MARKING (2-YEAR WARRANTY) 58,198.000 58,198.000
SF 0.000 0.00
0.20000 58,198.000 11,639.60
0030 630-00000 FLAGGING THIS ITEM DELETED BY FORM 105 NUMBERED - 0.000 0.000
INSPECTOR #13.
HOUR 0.000 0.00
20.00000 0.000 0.00
0035 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) THIS ITEM 0.000 0.000
DELETED BY FORM 105 NUMBERED - INSPECTOR #13.
EACH 0.000 0.00
25.00000 0.000 0.00
0040 630-80510  MOBILE PAVEMENT MARKING ZONE 1.000 1.000
L s 0.000 0.00
7,500.00000 1.000 7,500.00
0045 700-70002 F/A ANTICIPATED CMO PLAN QUANTITY MODIFIED BY CMO #2. 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0050 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0055 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00

1.00000 0.000 0.00
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PCN: 14743-BID ESTIMATE RUN 10/14/2004
PROJECT: MC R300-118 ESTIMATE NO: 0008 13:33:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 700-70022 F/A OJT COLORADO TRAINING PROGRAM WARNING LITES & 1,941.600 1,941.600
EQUIPMENT TRAINEE JAKE HURLBIRT OJT COLORADO
FA 0.000 0.00
1.00000 1,941.600 1,941.60
0065 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,842,500.00 $ 0.00$ 1,842,500.00

PROJECT TOTAL CURRENT AMT § 1,842,500.00 $ 0.00$ 1,842,500.00



